COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2017

ESTI MATE SUMVARY 07: 42: 38
CONTI D C20901 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 20901- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 38.0  DAYS TIME ALLOW 10/ 6/ 2017 FI XED COMPLETI ON DATI
|-70 VEST VAL PASS BASI N PERCENT TIME:  70.37 ORI G TIME ALLOW 10/ 6/2017 FI XED COMPLETI ON DATI
PRQJECT NO STE 0702- 357
|-70 VEST VAL PASS BASI N
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
EW NG TRUCKI NG & CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 11/ 30/ 2017 DATE TI ME STARTED 08/ 14/ 2017
P.O BOX 2303 DATE LET 03/ 23/ 2017 DATE WORK BEGAN 08/ 14/ 2017
DATE AWARDED 03/ 30/ 2017 DATE TI ME STOPPED 09/ 20/ 2017
DATE CONTRACT EXECUTED 05/ 10/ 2017 DATE ACCEPTED 09/ 20/ 2017
EDWARDS CO 81632 (970) 926- 2770 DATE NOTI CE TO PROCEED 08/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 389, 877. 14 PARTI O PATI NG $ 21, 600. 00 $ 0.00
AWARD PRQJECT AMT: $ 482, 898. 75 NON- PARTI CI PATI NG 368, 277. 14 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 389, 877. 14 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 389, 877. 14 0.00
TOTAL CLAI VB! $ 0.00 RETAI NAGE 0.00 7,243. 48
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 389, 877. 14 7,243.48
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 389, 877. 14 7,243. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,243. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20901 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20901-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STE 0702- 357 ESTI MATE NO 0003 07:42: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201-00000 G earing and G ubbing (Special) 1. 000 1. 000
LS 0. 000 0. 00
16, 594. 00000 1. 000 16, 594. 00
0010 202-00010 Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0015 202- 00035 Renoval of Pipe 3. 000 3. 000
LF 0. 000 0. 00
100. 00000 3. 000 300. 00
0020 202- 00207 Renoval of Brick Pavers 339. 000 339. 000
SY 0. 000 0. 00
45. 00000 339. 000 15, 255. 00
0025 202-04002 O ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 279. 000 279. 000
CY 0. 000 0. 00
47. 00000 279. 000 13, 113. 00
0035 203-01500 Bl adi ng Del eted per Form 105 - # 4 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0040 203-01510 Backhoe Del eted per Form 105 - # 4 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 16. 000 16. 000
HOUR 0. 000 0. 00
90. 00000 16. 000 1, 440. 00
0050 203-01594 Conbi nati on Loader 13. 000 13. 000
HOUR 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0055 203-01597 Pot hol i ng Del eted per Form 105 - # 4 0. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D C20901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20901-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STE 0702- 357 ESTI MATE NO 0003 07:42: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 18. 000 18. 000
HOUR 0. 000 0. 00
60. 00000 18. 000 1, 080. 00
0065 206-00520 Filter Material (O ass B) 31. 000 31. 000
CcY 0. 000 0. 00
106. 50000 31. 000 3,301.50
0070 207-00205 Topsoi | 40. 000 40. 000
CcY 0. 000 0. 00
60. 00000 40. 000 2,400. 00
0075 207- 00210 St ockpi | e Topsoi | 40. 000 40. 000
CcY 0. 000 0. 00
26. 00000 40. 000 1, 040. 00
0080 208-00002 Erosion Log Type 1 (12 Inch) 187. 000 187. 000
LF 0. 000 0. 00
12. 00000 187. 000 2,244.00
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2,200. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) Deleted per 0. 000 0. 000
Form 105 - # 4
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 7.000 7.000
HOUR 0. 000 0. 00
200. 00000 7.000 1, 400. 00
0100 208-00107 Renoval of Trash 1. 000 1. 000
HOUR 0. 000 0. 00
300. 00000 1. 000 300. 00
0105 208-00207 Erosi on Control Managenent 9. 000 9. 000
DAY 0. 000 0. 00
250. 00000 9. 000 2,250. 00
0110 212-00006 Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
6, 850. 00000 0. 100 685. 00



CONTI D C20901 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20901-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STE 0702- 357 ESTI MATE NO 0003 07:42: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00032 Soi | Condi tioni ng 0. 100 0. 100
ACRE 0. 000 0. 00
14, 550. 00000 0. 100 1, 455. 00
0120 216-00041 Soil Retention Bl anket (Straw Coconut) 252. 000 252. 000
SY 0. 000 0. 00
3. 25000 252. 000 819. 00
0125 240- 00000 *WIdlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0130 304- 06000 Aggregate Base Course (Cl ass 6) 268. 600 268. 600
TON 0. 000 0. 00
54. 00000 268. 600 14, 504. 40
0135 304-09014 Aggregate Base Course (Special) 215. 740 215.740
TON 0. 000 0. 00
51. 00000 215. 740 11, 002. 74
0140 403-00720 *Hot M x Asphalt (Patching) (Asphalt) Deleted per Form 0. 000 0. 000
105 - # 4
TON 0. 000 0. 00
325. 00000 0. 000 0. 00
0145 420- 00132 Geotextile (Separator) (O ass 1) 754. 000 754.000
SY 0. 000 0. 00
5. 50000 754. 000 4,147.00
0150 506-00207 *Rip Rap (6 Inch) 1, 899. 000 1, 899. 000
TON 0. 000 0. 00
75. 00000 1, 899. 000 142, 425. 00
0155 603- 02300 38x24 Inch Reinforced Concrete Pipe Elliptical 32. 000 32. 000
LF 0. 000 0. 00
152. 00000 32. 000 4, 864. 00
0160 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 560. 00000 1. 000 3, 560. 00
0165 607-11525 Fence (Plastic) Deleted per Form 105 - # 4 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00



CONTI D C20901 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20901-BID ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STE 0702- 357 ESTI MATE NO 0003 07:42: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0175 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
52, 000. 00000 1. 000 52, 000. 00
0180 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
4, 650. 00000 1. 000 4, 650. 00
0185 630-00000 *Fl aggi ng 537. 000 537. 000
HOUR 0. 000 0. 00
38. 50000 537. 000 20, 674.50
0190 630- 00007 *Traffic Control I|nspection 9. 000 9. 000
DAY 0. 000 0. 00
385. 00000 9. 000 3, 465. 00
0195 630-00012 *Traffic Control Managenent 19. 000 19. 000
DAY 0. 000 0. 00
600. 00000 19. 000 11, 400. 00
0200 630- 80335 *Barricade (Type 3 MA) (Tenporary) Deleted per Form 0. 000 0. 000
105 - # 4
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 15. 000
EACH 0. 000 0. 00
54. 00000 15. 000 810. 00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 2.000 2.000
EACH 0. 000 0. 00
62. 00000 2.000 124.00
0215 630-80344 *Construction Traffic Sign (Special) 113. 000 113. 000
SF 0. 000 0. 00
19. 50000 113. 000 2,203.50
0220 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 285. 00000 2.000 8, 570. 00



CONTI D: C20901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20901-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: STE 0702- 357 ESTI MATE NO. 0003 07:42:38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 89. 000 89. 000
EACH 0. 000 0. 00
14. 50000 89. 000 1, 290. 50
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Del eted per Form 105 - # 4
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0235 630-80380 *Traffic Cone 80. 000 80. 000
EACH 0. 000 0. 00
12. 00000 80. 000 960. 00
0240 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700- 70011 F/ A Partnering 1, 800. 000 1, 800. 000
FA 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
0250 700- 70016 F/ A Fuel Cost Adjustment Deleted per Form 105 - # 4 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 368,277.14 $ 0.00%  368,277.14
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1.000 21, 000. 00
0260 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI  $ 21,600.00 $ 0.00$ 21, 600. 00
PRQIECT TOTAL CURRENT AMI  $ 389,877.14 % 0.00%  389,877.14



